
Field Note Record
Contract No. Station Mile/Line: C/S

009214 Project Limits I-90

Staked by                             Date Work Started Date Work Completed  Date

1 Alliance

10/17/2019

10/21/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

12/2/2019

Shawn Glass 11/20/19

BID ITEM # 13
Roadway Excavation Incl. Haul

Group 4 :

XE 400+00 to 433+50 DETOUR LINE EXCAVATION IS COMPLETE. WSDOT SURVEY 
COLLECTED BEFORE AND AFTER EXCAVATION TOPO'S TO GENERATE 
QUANTITIES.

IT IS DETERMINED THAT THE MATERIAL THAT WAS EXCAVATED FROM THE XW LINE AND EMBANKED IN THE XE LINE, THE 
ROADWAY EXCAVATION MATCHES THE EMBANKMENT COMPACTION.

ATTACHED IS THE END AREA VOLUME REPORT SHOWING 3797.38 C.Y. OF "FILL", 
WHICH INCLUDES THE CSBC AND HMA WITH THE EMBANKMENT COMPACTION. 
THAT CSBC AND HMA NEEDS TO BE DEDUCTED FROM THIS OVERALL QUANTITY.

2110.7 TONS OF CSBC HAULED TO THE XE LINE
CSBC = 1.85 Tons/ C.Y.

2110.7 / 1.85 = 1,140.92 C.Y.

3797.38 - 1140.92 = 2,656.46 C.Y.

1757.43 TONS OF HMA HAULED TO THE XE LINE
HMA = 2.05 Tons/ C.Y.

1757.43 / 2.05 = 857.28 C.Y.

2656.46 - 857.28 = 1,799.18 C.Y.

OK to PAY 1,799.2 C.Y.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0013 ROADWAY EXCAVATION 
INCL. HAUL 

4 11/20/20... C.Y. 1,799.2 778 EK 12/02/19 19
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